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District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

Page 1 of 60

| CONSTRUCTI ON REPORT

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ joenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1] ooo%0 [[E]  03/10/03 $  8541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ d 04/15/02 $[ 50983704 $ 347,244 29 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR Ml 06/01/05 $ 8888871 229 706,457
185 County: MINERAL KM TBD $] 8946634 $ 9,016,072 901,038 | 99% 78% 100% 7.9 %
Claim Status: COMPLETED mI
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 0 0 107,865
4758 010 000 02805 WY 135 & US HWY 10 .019 MI TBD $ 719,103 65 27,218
620 County: MINERAL KM  TBD s 71973 0 0 1% 25% N/A  378.4%
Claim Status: NONE M
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 [[E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $[ 4,940,718 $ 0 0 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,387,494 150 273,026
140 County: SANDERS KM  TBD sf 0% 0 0| 0% 56% NIA N/A
Claim Status: NONE MI
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P] 00006 [[E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $] 915787 $ 4,000 0 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 82,906
181 County: SANDERS KM  TBD $[ 1,006,304 $ 0 0| 102% 105%  88% 82 %
Claim Status: NONE M
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1100090 | [E]  09/26/02 $ 2940415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA 12/10/02 $[ 3533077 $ 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ dMm 101904 $ 3,024,804 166 289,270
172 County: MINERAL [ dKM 09/27/05 $[ 3,067,030 $ 3,142,882 314,288 | 98% 92%  96% 9.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | — z} 182::3 } ij e
RIOJCaUT: Project Mgr. Total Length: MI $[ 19,000472 [ 650 1,378,877
KM $[ 13,027,160 $| 19,250,751 $| 1,886,881 | 68%| 73%|  65%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCN 7-1(104)12 ROCKY MOUNTAIN AGGREGATES, LLC P[ 00007 | [E]  10/03/05 $ 23,524 0

L & C INTERPRETIVE SITE - SULA GRADE,GRAVEL,PMBS,SEEDING & DE TBD $[ 31,683 $ 0 0o % 3,529

5913 104 000 04905 LINEATION ] TBD $ 23,524 0o $ 0
111 County: RAVALLI KM  TBD $f  ds 0 0 0% 0% NA N/A
Claim Status: NONE M

SFCN 7-1(103)48 MONTANA LINES INC P 00007 [[E]  07/05/05 $ 138,407 50

US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $ 125151 $ 0 0o $ 16,609

5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE MI TBD $ 138,407 50 33,505
410 County: RAVALLI [ 80d KM  TBD $] 141,254 $ 0 0| 102% 202%  38% 23.7 %
Claim Status: NONE M

STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M] 04/29/04 $ 1,086,722 75

TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC ] 06/21/04 $ 928724 $ 36,000 0o 3 130,407

4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ ]wm  o715/05 $ 1,122,722 7% 111,636
310 County: RAVALLI [ Jkm TBD $[ 1,218,105 $ PENDING $ PENDING | 112% 86% 108% 9.2 %
Claim Status: NONE [ Im

NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 | [E]  04/05/04 $ 10,836,413 210

N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,899 $ 1,237,729 26 1,083,641

2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,119,858
130 County: RAVALLI KM  TBD $[ 12,110,393 $ 12,487,412 1,108,297 | 97% 101%  97% 9.2 %
Claim Status: NONE M

SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[00373] [E]  02/07/05 $ 273,143 30

CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ @ 05/02/05 $[ 437,058 $ 10,621 1% 32,777

4599 006 000 14105 OVERLAY,SEAL & COVER Ml 08/22/05 $ 283,764 31 27,117

SQUIRES-BILL 444-6228 181 County: RAVALLI KM  TBD $[ 314,067 $ 0 0| 115% 83%  94% 86 %
Claim Status: NONE mI

NH 41(24) D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 1,050,419 250

CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0o $ 105,042

1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 60,619
140 County: RAVALLI KM  TBD $[  1,018507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086,193 $ 1,182,821 37 % 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,571,116
140 County: RAVALLI KM TBD $[ 11,257,586 $ 11,324,075 1,580,307 | 99% 99%  99% 14 %
Claim Status: ACTIVE M
Contract Totals for : ‘ ‘ 14401 ‘ s torzsoil [ 250
$[ 12,382,250] $[ 1,182,821 [ 37  $[ 1,072,301
Proj. Count: $[ 11905832 [ 287 $[ 1,631,735
$[ 12,276,088 $| 12,374,494 $[ 1685349 | 99%[ 97%| 99%]| 13.3 ¥4
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s__2a081.229 [ 613
$[ 25,692,764 $| 2,467,170 | 64 9 2,339,264
RIOJCOUNT: Project Mgr. Total Length: MI $[ 25548390 [ 679 9 2,923,851
KM $| 26,059,907 $| 26,383,702 $| 2,976,968 | 99%| 98%[  95%| 11.2%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 % 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 % 97,903
310 County: FLATHEAD KM  TBD $[ 1,652,413 $ 0 0| 97% 72% 85% 59 %
Claim Status: ACITVE mI
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92,601 $ 0 0o $ 11,425
5452 130 000 03405 MI TBD $ 95,212 30 $ 9,002
183 County: LAKE KM  TBD $ 66,063 $ 0 0| 69% 79%  77% 13.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $ 337,767 $ 0 0o % 41,559
5453 131 000 03405 M TBD $ 346,321 30 11,843
183 County: LAKE KM  TBD $[ 307,351 $ 0 0| 89% 28% 77% 3.9 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 03405 ‘ sL_ a5 [
$[ 430,363 | $] aq | q 3 52,984
Proj. Count: s 441533 [ 30 9 20,845
$| 373,414 $| 441,533 $| 52,984 | 89%| 39%| 77%[ 5.6 %
CM 6714(5) SCHELLINGER CONST CO.,INC. uJ 06714 | [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 3 08/12/04 $[ 149138 $ 0 0 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 146,867 20 26,057
181 County: FLATHEAD KM  TBD $] 154,709 $ 0 0| 105% 148% 140% 16.8 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. uJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ O 08/12/04 $[ 194092 $ 0 0 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 196,273 20 20,696
181 County: FLATHEAD KM TBD $[ 185,047 $ 0 0| 94% 88% 140% 11.2 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 07604 ‘ sL_sa31ed | 2
$[ 343,230 | $| q | 0 41,177
Proj. Count: $( 343140 [ 20 | 46,753
$| 339,752 3| 343,140 $| 41,177 | 99%]| 114/%| 140/%| 13.8 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: NONE M
STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00567 | [E]  05/09/05 $ 190,500 45
LIBBY - NORTH SEAL & COVER [ d 07/19/05 $[ 156,207 $ 0 0 19,050
5459 007 000 08405 Ml 09/08/05 $ 190,500 45 11,369
183 County: LINCOLN KM  TBD $] 160,704 $ 0 0| 84% 60% 56% 7.1 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P[ 00052 [[E]  05/09/05 $ 717,685 40
YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $[ 772,847 $ 0 0o % 71,768
5075 026 000 12405 & GUARDRAIL M TBD $ 717,685 40 3 54,763
181 County: LAKE KM  TBD $] 575380 $ 0 0| 8% 76% 85% 95 %
Claim Status: NONE mI
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dwm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% NIA N/A
Claim Status: NONE [ dm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 3 7,787
FOY-DENNIS 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s ari0519 [ 409
$[ 5319540 $| 58,459 | 4 3 433,293
Proj. Count: Project Mgr. Total Length: M $| 4777974 [ 409 333,630
KM $[ 4,413,694 $| 4,719,519 $| 433293 | 94%| 77%| 89%| 7.6%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: @ Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 [[E]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $[ 602493 $ 0 0o 3 73,078
4576 069 000 01904 Ml 08/18/05 $ 487,185 7B $ 95,301
410 County: LINCOLN KM 10/06/05 $[ 460451 $ 0 0| 95% 130%  83% 20.7 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 422,393
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 94% = T2% 211 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 57,756
240 County: RAVALLI [ kM TBD $] 239,114 $ 0 0| 8% 177%  93% 24.2 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 198,602
130 County: RAVALLI KM  TBD $[ 2,697,902 $ 0 0| 61% 45%  56% 7.4 %
Claim Status: NONE M
IM-BH 0002(748) ABHE & SVOBODA, INC. | | o04/20/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL ~ STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 1 106,378
5219 748 000 15404 IDGE REHABILITATION [ M  o7/21/05 $ 1,329,723 181 90,476
232 County: STATEWIDE [ ]km  TBD $[ 1,261,423 $ 0 0| 95% 85%  90% 7.2 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . sl 7774659 | 5
[ 9,820,999 $| 209,819 [ 69 809,627
A Project Mgr. Total Length: Mi 3| 7,984,476 | 659 9 769,227
KM $[ 6,203,371 $| 8,383,501 $| 1,029,081 | 74%| 79%[  74%[ 12.4%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P 00005 [[E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,807 $ 31,294 2 % 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI Ml 09/18/05 $ 1,253,096 7% 148,044
310 County: LAKE KM  TBD $] 1206220 % 1,221,802 $ 233,387 | 99% 63%  90% 12.3 %
Claim Status: NONE mI
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08128 [ [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE TBD $[ 276,239 $ 0 0o 3 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 367,778 8 % 1,204
NORDHAGEN-BLAIR 444-9128 411 County: MISSOULA KM TBD $f  ds 0 0 0% 3% NA N/A
Claim Status: NONE M
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $ 99,237 $ 42,144 9 8 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER 018 Ml 08/26/05 $ 181,126 39 % 36,899
141 County: LAKE .029 KM TBD $[ 185778 $ 194,463 46,671 | 96% 79%  31% 19.9 %
Claim Status: NONE MI
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT  GRADING,GRAVEL,PLANT MIX OVERL [ ] 03/04/05 $] 2885920 $ - 14,332 0o % 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,874,579 120 589,525
510 County: MISSOULA [ ]km  TBD $[ 2,684,207 $ 0 0| 93% 170% N/A 22 %
Claim Status: NONE [ Iwm
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928885 $ 0 0o $ 116,280
4783 039 000 06704 ,SEAL & COVER ] TBD $ 968,997 120 38,198
180 County: MISSOULA KM  TBD $] 690,444 $ 0 0| 71% 33% NA 55 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $| - 14,332] | q 3 462,949
Proj. Count: $[ 3843576 [ 120 8] 627,723
$[ 3374651 $| 3,857,909 $| 462,949 | 87%[ 136|%| d%[ 18.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[14- OCT- 05 |

District 1 - Missoula

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 8 of 60
MCVBR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. IJoo090 [[E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 89,892 2 % 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER MI TBD $ 7,116,225 177 $ 116,509
182 County: MISSOULA KM  TBD $[ 1,326,288 $ 0 0| 19% 21% 41% 88 %
Claim Status: NONE M

STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA S[ 00474 J[E]  05/09/05 $ 487,404 30

DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ 3 06/21/05 $] 547,414 $ 56,225 2 % 58,489

5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/06 $ 543,629 32 3 60,818
181 County: MISSOULA KM  TBD $] 550,613 $ PENDING $ PENDING | 113% 104%  84% 11 %
Claim Status: NONE M

CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN u[ 08121 [ [E]  07/09/04 $ 164,525 80

ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ O 08/16/04 $[ 200,990 $ 0 0o 3 14,807

5063 002 000 10604 & COVER M TBD $ 164,525 80 % 14,498
181 County: MISSOULA KM TBD $[ 130,660 $ 0 0| 79% 98% NA 111 %
Claim Status: NONE MI

SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U 08117 [ [E]  07/09/04 $ 326,305 80

HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $] 355807 $ 0 0o % 29,367

5426 005 000 10604 G,SEAL & COVER 979 M TBD $ 326,305 80 $ 48,941

STACK-SHANE 523-5830 180 County: MISSOULA KM  TBD $ 315989 $ 0 0| 97% 167% NA 155 %
Claim Status: NONE 979 MI

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 $ 0 0o $ 7,155

5427 002 000 10604 [ Iwm TBD $ 79,496 80 % 3,318

STACK-SHANE 523-5830 181 County: MISSOULA [ ]km TBD [ 68211$ 0 0| 8% 46% NA 49 %
Claim Status: NONE [ Iwm

CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 | [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $ 167567 $ 0 0o $ 13,056

5061 006 000 10604 & COVER MI TBD $ 145,063 80 $ 16,678
181 County: MISSOULA KM TBD $] 123,367 $ 0 0| 8% 128% NA 135 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[14- OCT- 05 | [ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

District 1 - Missoula |

Page 9 of 60

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 10604 sL_7is3d | &g
$[ 810487 | $] q | 0 3 64,385
Proj. Count: $ 715389 | 8d | 83,435
$| 638,222 $| 715,389 $| 64,385 | 89%)| 130/%| d%[ 13.1 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s_1381559] | 5o
[ 13,957,977 $| 205223 [ 15 | 1,348,002
A Project Mgr. Total Length: MI $[ 14020819 [ 619 9 1,074,632
KM $[  7281,773 $| 13,871,078 $| 1,464,766 | 53%| 73%[  3dw| 14.8%

Project Mgr.‘ 186 HMITCHELL,JAMES D.

\ Work Phone: 751-2046

Cell Phone: S Email: ‘

jmitchell@state.mt.us

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $] 10,337,729 $ 0 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER,LIGHTING,| [ Im TBD $ 10,889,187 220 % 378,608
130 County: LAKE [ ]km  TBD $[ 6,450,380 $ 0 0| 59% 35% NIA 5.9 %
Claim Status: NONE [ Iwm
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 | [E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ @ 02/02/05 $[ 14,219,829 $ 297,224 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, mi TBD $ 15,479,482 30 1,122,321
140 County: LAKE KM  TBD $[ 14,721,821 $ 0 0| 97% 74% NA 7.6 %
Claim Status: NONE mI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE MI TBD $ 14,940,479 0o $ 939,719
130 County: FLATHEAD KM TBD $] 14,667,294 $ 11,258,667 1,643,899 | 130% 57% NI/A 6.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__s0a15759 [ 250
[ 38,262,409 $| 893,395 | 0 3 3,754,690
P T Project Mgr. Total Length: MI $[ 41,309,248 [ 250 9§ 2,440,648
KM $[ 35,839,495 $| 37,330,112 $ 4,251,044 | 96%[ 57%] 0%| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | MONTANA DEPARTMENT OF TRANSPORTATI ON Page 10 of 60
g
| CONSTRUCTI ON REPORT MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL Pl ooos2 [ [E]  10/06/03 $ 1634913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 11 130,793
3111 454 000 01700 ECONSTRUCTION Ml 08/18/05 $ 1,899,032 111 299,568
310 County: FLATHEAD [ dkKvM TBD $ 1,791,763 $ 1,834,119 309,583 | 98% 97% 122% 16.7 %
Claim Status: NONE mI
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P[o0082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY WIDENING,SEAL & COVER 11/10/03 $] 852,399 $ 196,275 8 56,065
3862 003 000 01700 Ml 08/18/05 $ 897,087 108 107,913
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 1275636 $ 1,342,149 0| 95% 192% 125% 85 %
Claim Status: NONE [ 68§ M
Contract Totals for : ‘ ‘ 01700 ‘ sl_2335725 [ 109
$[ 2,956,255 | 9| 460394 [ 19 3 186,858
Proj. Count: $[ 2796119 [ 119 $[ 407,481
$[ 3,067,399 $[ 3,176,269 $| 365,648 |  97%[ 111 113%| 13.3 %
STPU 6701(8) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ O 09/07/05 $[ 1,436,802 $ 0 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, V] TBD $ 1,669,988 0 22,037
140 County: FLATHEAD KM  TBD $[ 286,455 $ 0 0| 17% 3% NA 7.7 %
Claim Status: NONE MI
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 4 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS M TBD $ 382,430 0 939
140 County: FLATHEAD KM  TBD $[ 80254 $ 0 0| 21% 0% NIA 1.2 %
Claim Status: NONE M
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 0 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 4,528,625 0 41,034
140 County: FLATHEAD KM  TBD $[ 743367 $ 0 0| 16% 6% NA 55 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $] q | o $[ 1974312
Proj. Count: s 658,043 [ 0 8 64,010
$[ 1,110,079 $| 6,581,043 $[ 1974313 | 17%[ 3% d%[ 5.8 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. s[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ ¢ 02/07/05 $[ 801,263 $ 0 0o % 88,907
5088 006 000 08105 Ml 08/29/05 $ 808,243 0 3 61,500
160 County: LAKE KM  TBD $[ 806,148 $ 0 0| 100% 69% 108% 7.6 %
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M ] 08/09/04 $ 014,787 $ 145,576 29 % 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm  11/30004 $ 944,351 149 231,919
650 County: LINCOLN [ Jkm TBD $[ 937,068 $ 954,431 286,329 | 98% 81% NA 247 %
Claim Status: NONE [ Im
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s__los2a7ed [ 260
[ 9,236,428 3| 605,970 | 48 9§ 2,329,954
I, el Project Mgr. Total Length: M $[ 11129756 [ 308 764,910
KM $[ 5920693 $| 11,519,985 $| 2,715196 | 51%[ 28%| 58| 12.9%
Project Mgr.‘ 190 \ ‘SACKETT, DEAN \ Work Phone: | 751-2040 | Cell Phone: S Email: \ dsackett@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-2(31)34 MONTANA LINES INC P[ 00052 [ [E]  07/05/05 $ 92,215 30
SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR TBD $[ 90,052 $ 0 0o $ 13,832
5076 031 000 01605 KINGS MI TBD $ 92,215 30 $ 2,177
410 County: FLATHEAD KM TBD $[ 9233 0 0 1% 16% N/A  2359%
Claim Status: NONE M
STPHS 1-2(132)113 H L CONSTRUCTION P[ 00001 [ [E]  10/03/05 $ 99,990 20
2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING TBD $[ 80,330 $ 0 0o $ 9,999
4708 132 000 01805 [ dm TBD $ 99,990 20 $ 773
310 County: FLATHEAD [ OKM TBD s Js 0 0 0% 8% N/A N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(758) MONTANA LINES, INC [ ] o05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] 09/14/05 $[  53527$ 0 0o $ 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ Iwm TBD $ 53,011 30 4,753
310 County: FLATHEAD [ ]km TBD $ 18358 $ 0 0| 35% 60% 20% 259 %
Claim Status: NONE [ Iwm
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS OVERLAY,SEAL & COVER [ 4 TBD $[ 101,757 $ - 91,748 0o $ 9,473
5056 002 000 04404 Ml 11/23/04 $ 2,986 30 2,865
181 County: FLATHEAD KM  TBD ${ o56'% 0 0 1% 30%  73% 299.7%
Claim Status: NONE M
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ @ TBD $[ 10,0600 $ - 11,043 0o % 1,140
5057 002 000 04404 Ml 11/23/04 $ 359 30 573
181 County: FLATHEAD KM TBD ${ 107% 0 0 1% 50%  73% 535.5%
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 04404 ‘ s__106138 |3
$[ 111817 | $[ - 102,791] | 0 10,613
Proj. Count: $| 3345 [ 30 3 3,438
$| 1,063 $| 106,136 $| 10,613 4% 32%[  73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 [[E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $] 721,497 $ 0 0o % 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ dMm  08/25/05 $ 719,431 100 152,016
221 County: LAKE [ dkKm TBD $[ 688,090 $ 719,431 179,858 | 96% 85%  95% 22.1 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s__sorored [ 219
[ 1,057,218 $[ - 102,791 | 0 150,311
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 967,992 [ 210 163,157|
KM $| 708,434 $| 1,070,783 $| 222,254 | 66%[ 73%| 59%| 23%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: | 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 42,630 0o % 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET M TBD $ 7,467,819 0o $ 623,725
140 County: LAKE KM  TBD $[ 5077512 $ 0 0| 68% 70% NA 123 %
Claim Status: ACITVE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 $ - 33,235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
170 County: MISSOULA KM  08/06/03 $] 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | . s__orsier] [ o
[ 10,909,029 $| 9,395 | 0 3 1,077,157
i), E Project Mgr. Total Length: M $| 9,761,269 | o 9 819,084
KM $[ 7,265,424 $| 9,613,103 $| 1,087,649 | 76%| 73%[ 99%[ 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 60
| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 130,214,206 [ 3,695
$[ 130,865,545 $| 4,782,274 | 245 $| 14,364,776
$[ 134,996,477 [ 3,940 $[ 10,763,317
$[ 107,180,403 $[ 132,629,719 $[ 16,140,210 | 81%[ 67%[ 65%[ 1d%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[14- OCT- 05 |

District 2 - Butte |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

Page 15 of 60

MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING UJ 00204 | [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 478 MI TBD $ 384,797 50 % 58,965
180 County: DEER LODGE 768 KM TBD $] 341,862 $ PENDING $ PENDING 90% 156% 126% 17.2 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ adm TBD $ 403,875 75 108,231
221 County: BEAVERHEAD [ dKvM TBD $] 333277 $ 0 0| 8% 179%  95% 32.5 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] os/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579$% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ s ses1697 [ 120
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 1 % 359,029
2137 003 000 15303 CING [ ]wm  09/08/05 $ 3,933,280 151 $ 498,737
140 County: SILVERBOW,BEAVE| | KM  TBD $] 4,031,379 $ PENDING $ PENDING | 112% 139%  96% 12.4 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Iwm TBD $ 1,716,882 160 55,584
MILLER-BRYAN 444-9413 221 County: POWELL [ ]km TBD $[ 333299 $ 0 0| 19% 22%  28% 16.7 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 1207055 [ 549
$[ 13,598,592 $] 477,710 [ 16 9§ 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,548,243 [ 556 9 1,173,780
KM $[ 11,247,188 $| 12,419,867 $| 1,231,079 | 91%| 99%| 83%[ 10.4%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: @ Cell Phone: Email: ‘ dclary @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/00/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 3,830 3 3 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,357,024 63 % 116,039
170 County: SILVER BOW [ ]km TBD $[ 1,361,109 $ 1,480,110 148,011 | 92% 78%  87% 85 U
Claim Status: NONE [ Iwm
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P 00060 [ [E] ~ 08/30/04 $ 178,997 45
CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0o % 26,850
5113 015 000 02804 ROACHES [ dm 080205 $ 198,997 45 % 68,614
141 County: MEAGHER [ dKM TBD $[ 225555 $ 229,844 $ 73,550 | 98% 93%  84% 30.4 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dm TBD $ 865,079 0 % 161,814
221 County: GALLATIN [ dKM TBD $[ 772,781 $ 0 0| 89% 156%  89% 20.9 %
Claim Status: NONE M

CM-STPU 7403(6) MONTANA LINES, INC [ ] 1w15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $  143527$ - 228 0 18,961

4491 006 000 03804 K,CURB & STRIPPING [ ]wm  o7/06/05 $ 126,180 30 37,321

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]km TBD $[ 118,453 $ 0 0| 94% 197%  73% 31.5 %
Claim Status: NONE [ Im

STPHS 86-1(31)19 H L CONSTRUCTION P 00086 | [E]  08/18/05 $ 174,800 15

2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[ 293980 $ 0 0 17,480

5377 031 000 03805 EGTATION M TBD $ 174,800 15 0
310 County: GALLATIN KM TBD $[ 39500 $ 0 0| 28% 0% 20% NIA
Claim Status: NONE M

CM 7410(2) JTL GROUP, INC.-BELGRADE uJ 07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON ~ OVERLAY,SEAL & COVER [ ¢ 03/21/05 $[ 338,043 % 0 0 48,278

5097 002 000 04704 M TBD $ 402,319 60 52,839
180 County: PARK KM  TBD $[ 443,747 $ 0 0| 110% 109%  97% 11.9 %
Claim Status: NONE M

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. S[ 00294 | [E]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ d 03/10/04 $[ 1,840,821 $ 80,323 0 142,071

4317 006 000 08104 ERLAY,SEAL & COVER Ml 09/09/04 $ 1,856,215 60 125,541

DAVIES-JIM 444-6227 181 County: MEAGHER KM  07/06/05 $[ 1,860,263 $ 0 0| 105% 88%  92% 6.7 %
Claim Status: NONE M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC [ ] 11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS ] 12/21/99 $[ 2,712,514 $ 78,134 6 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE [ ]wm 101201 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ ] KM  09/30/05 $[ 1,890,280 $ 1,948,915 253359 | 97% 93% 115% 12.5 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s__ssra00d [ 450
[ 6,281,924 $| 178,229 | 6 9 634,726
A Project Mgr. Total Length: Mi 3| 5,550,237 | 456 9 681,736
KM $[ 5350579 $| 5,523,257 $| 657,508 | 97%| 104/%|  99%[ 12.7%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ g M  08/04/03 $ 3,432,849 194 570,941
221 County: LEWIS & CLARK [ d KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 876,899
130 County: LEWIS & CLARK KM  07/18/05 $[ 4961086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED mI
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM  07/18/05 $] 2212683 $ 1,933,667 387,320 | 114% 88% 144% 15.4 %
Claim Status: COMPLETED 42.9 Mi
Contract Totals for : ‘ ‘ 12401 ‘ s__sSedased | 12
$[ 6,374,477 ] 9] 890577 | 49 9 584,359
Proj. Count: $[ 6734172 [ 169 8] 1,218,037
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 92%| 108/%| 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s__8997.2714 [ 309
[ 10,023,081 $| 1,169,744 [ 59 9 899,727,
P T Project Mgr. Total Length: MI $[ 10167021 [ 359 $ 1,788,978
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email: \

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,775,323 0 337,179
140 County: BEAVERHEAD KM TBD $[ 3,089,239 $ 2,729,314 483,048 | 113% 70% N/A 109 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,469 $ 630,001 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,497,451 0 317,306
140 County: BEAVERHEAD KM TBD $] 3,616,804 $ 3,105,651 456,656 | 116% 69% N/A 8.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 5453283 [0
$[ 6,587,980 | $| 819,489 | 0 3 817,993
Proj. Count: $ 6272774 | 0 654,485
$[ 6,706,039 $[ 5,834,969 $| 939,704 | 115/%[ 70%| 0%| 9.8 ¥
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 M TBD $ 644,155 175 10,589
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $] 134833 $ 0 0| 21% 17% 61% 7.9 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. M 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $  5954,348 181 495,845
140 County: BEAVERHEAD [ ]km  TBD $[ 4815246 $ 0 0| 8% 8% 59% 10.3 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: [ 6598503 [ 181 9 506,434
$[ 4,950,079 $| 6,382,495 $| 638,249 | 78%| 79%| 59%] 10.2 ¥4
Project Mgr. Totals for :| [ 212 | [HANCOCK DALE | . Lol [ 1
[ 13,516,377 $| 1,035,498 | 6 9 1,456,242
], St Project Mgr. Total Length: M $[ 12,871,277 181 1,160,919
KM $[ 11,656,118 $| 12,217,460 $| 1,577,953 | 95%| 74| 71w 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL ,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ - 36,500 30 % 97,087
4473 007 000 03903 CING & SEAL & COVER mi TBD $ 1,042,248 150 182,064
140 County: SILVERBOW KM TBD $[ 990,503 $ 1,026,448 185,584 | 96% 98% 102% 18.4 %
Claim Status: NONE mI
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1100015 | [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 120,064 9 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ dwm TBD $ 3,298,464 129 468,490
111 County: SILVERBOW [ dkvm TBD $] 3233957 $ 2,986,961 435221 | 108% 108% 119% 14.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03903 ‘ s|_a257.148 | 120
$[ 5,020,538 | $| 83564 [ 39  § 383,143
Proj. Count: $[ 4340712 [ 159 8] 650554
$[ 4,224,460 $| 4,013,409 $| 620,805 | 105/%[ 105/%|  96%| 15.4 %
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX TBD $[ 3164106 $ 0 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL M TBD $ 3,020,362 75 0
181 County: JEFFERSON KM TBD $[ 30204 $ 0 0 1% 0% N/A N/A
Claim Status: NONE M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 72r7.5q [ 199
$[ 8,184,644 $| 83564 | 39 § 685,179
Proj. Count: Project Mgr. Total Length: M s 7361074 [ 234 g 650,554
KM $[ 4,254,664 $| 7,033,771 $| 922,841 | 60%| 70%[ 65%| 15.3%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P 00014 [[E]  05/27/04 $ 1,520,497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $] 1570602 $ - 12,274 0o % 152,050

5110 017 000 01504 AL & COVER Ml 09/07/05 $ 1,508,223 45 121,664
180 County: BROADWATER KM  TBD $] 1478419 % 1,520,497 228075 | 97% 53%  98% 8.2 %
Claim Status: NONE M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 [ [E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0o $ 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M  06/10/04 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: NONE M

SFCS 347-1(2)0 HOLLOW CONTRACTING s[ 00347 [[E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING,SEAL & [ 4 05/16/05 $] 553628 $ 0 0o 3 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV V] TBD $ 469,821 45 94,459

OLSEN-JOE 494-9636 180 County: GALLATIN KM  TBD $| 458176 $ 0 0| 98% 201% 116% 20.6 %
Claim Status: NONE M

SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE s[ 00411 [[E]  02/07/05 $ 97,494 30

SPRINGHILL ROAD SEAL & COVER 06/16/05 s 111843 % 1,450 0o 3 11,699

5106 006 000 09105 Ml 08/30/05 $ 98,944 30 8,939

OLSEN-JOE 494-9636 183 County: GALLATIN KM  TBD $[ 90488 $ 0 0| 93% 76%  10% 9.9 %
Claim Status: NONE M

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 [ [E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $[ 2,892,477 $ 88,182 38 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,829,629 93 155,707
130 County: BROADWATER KM  TBD $[ 1,083,114 $ 0 0| 40% 57% 53% 14.4 %
Claim Status: NONE | 96.08 MI

STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE S[00235 | [E]  05/09/05 $ 41,371 30

BOZEMAN - NW SEAL & COVER 08/01/05 $[ 42642 % 0 0o $ 4,137

5478 012 000 11405 MI TBD $ 41,371 30 9,040
183 County: GALLATIN KM  TBD $] 38054 $ 0 0| 92% 219%  77% 238 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE s]00345 [[E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER 08/01/05 $[ 138825 $ 0 0 13,736
5566 004 000 11405 ] TBD $ 137,357 30 11,652
183 County: GALLATIN KM  TBD $[ 143,629 $ 0 0| 105% 8% 77% 8.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11405 ‘ sL_ 178728 [
$[ 181,467 | $] aq | q 3 17,873
Proj. Count: s 178728 [ 30 8 20,692
$| 181,685 $| 178,728 $| 17,873 | 102 %[ 116/%|  77%][ 11.4 44
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s 5160459 [ 280
$[ 5519629 $] 161,085 | 3 3§ 526,969
RIOJCOUNT: Project Mgr. Total Length: MI 3 5330540 | 283 9| 422,245
KM $[ 3,530,293 $| 5,169,456 $| 602,994 | 68%| 70%| 63%| 12%
Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE s[ 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,182 $ 58,651 6 $ 116,527
4433 026 000 01604 [ 4 wm 08?2905 $ 1,029,712 66 $ 96,121
310 County: GALLATIN KM  TBD $[ 994501 $ 993,883 $ 112,811 | 100% 85%  56% 9.7 %
Claim Status: NONE M
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 152,991 3 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,482,687 203 $ 542,951
140 County: MEAGHER [ Jkm TBD $] 5987,779 $ PENDING $ PENDING 64% 65%  49% 9.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | . 10300757 [ 269
[ 10,712,370 $| 211,642 | 9 3 956,200)
P T Project Mgr. Total Length: MI $[ 10512399 [ 269 3 639,072
KM $[ 6,982,366 $| 10,323,579 $| 952,484 | 68%[ 67%| 51w| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P 00050 [[E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 $ 0 3 3 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 134,510
310 County: GALLATIN KM  09/01/05 $[ 753,926 $ 756,277 173,944 | 100% 77%  94% 17.8 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1100090 [[E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1745631 210 254,174
230 County: GALLATIN KM TBD $] 1,536,823 $ 1,758,947 299020 | 87% 85%  89% 16.5 %
Claim Status: NONE M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 439,010
181 County: GALLATIN KM TBD $[ 4773993 $ 0 0| 99% 114%  73% 9.2 %
Claim Status: ACITVE M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $] 5,299,047 $ 106,412 1 420,602
4187 091 000 08205 NG [ dm TBD $ 5363940 201 142,245
221 County: GALLATIN [ dkv TBD $] 2,672,537 $ 0 0| 51% 34%  73% 53 %
Claim Status: NONE M
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 ] [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 262,407
230 County: GALLATIN KM  TBD $[ 2743294 $ 0 0| 108% 129%  73% 9.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620377 [ 209
$[ 13,537,352 $| 187,850 | 1] $/ 1,010,350
Proj. Count: s 12817228 [ 201 $[ 843,662
$[ 10,189,824 $| 12,629,377 $[ 1010350 | 81%[ 84%| 73%| 8.3 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 219 H\]OHNSON,RICKIE ricjohnson@state.mt.us

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 9029(32) SLETTEN CONSTRUCTION CO x| 29220 | [E]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID 11/01/04 $[ 698,150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ d M 06/30/05 $ 732,836 90 133,404
231 County: MADSION [ dKM TBD $] 699,012 $ 0 $ 0| 95% 140%  36% 19.1 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | s___15719609 [ 539
$[ 17,238,416 $| 274914 [ 14 9] 1,374,538
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 15,994,608 [ 549 1,365,750
KM $[ 13,179,585 $| 15,877,437 $| 1,578,583 | 83%| 87%|  79%[ 10.4%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P[ 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 24,701 3 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & ] TBD $ 1,403,382 78 13,903
410 County: SILVER BOW KM  TBD $  84221% 0 0 6% 10%  10% 16.5 %
Claim Status: NONE mI
STPHS 1805(15) SCOTT CONSTRUCTION INC U] 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 B$ 100
310 County: SILVER BOW [ dkKvM TBD $[ 141 0 $ 0 0% 0% 11% 70.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01804 ‘ 1400248 |79
$[ 668,677 | 9 24700 [ 3§ 281,850
Proj. Count: $[ 1433948 [ 78 3| 14,003
$| 84,362 $| 1,409,248 3| 281,850 8% 5% 10%[ 16.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING,PLANT MIX BIT.SUR [ ] 08/15/05 $[ 308,190 $ 0 0o % 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Im TBD $ 283,870 45 3 21,913
DAVIES-JIM 444-6227 180 County: SILVER BOW [ ]km TBD ¢ 171359 $ 0 0| 60% 77%  67% 12.8 %
Claim Status: NONE [ Iwm
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S[ 00357 | [E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0o 3 127,040
180 County: MADISON KM  TBD $] 1330439 $ 1,354,147 $ 135,415 | 98% 94% N/A 9.5 %
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. uJ 01807 | [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458307 $ 0 0 35,053
5095 008 000 06604 COVER Ml 07/26/05 $ 350,529 45 12,780
181 County: SILVER BOW KM TBD $[ 352,337 $ 357,337 49,822 | 99% 26% 100% 3.6 %
Claim Status: NONE MI
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1] 00115 [[E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ @ 08/09/04 s 798846 $ 66,828 4 62,589
5100 008 000 06604 COVER Ml 07/26/05 $ 692,722 49 $ 45,759
160 County: SILVEER BOW KM  TBD $[ 715639 $ 689,680 110,348 | 104% 41%  92% 6.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06604 ‘ sL_oredzd |49
$[ 1,257,153 ] §| 66,82 | 4 9 97,642
Proj. Count: $[ 1043251 [ 49 | 58,539
$[ 1,067,972 $| 1,047,017 $| 160,170/ | 102%| 37%| 93%| 5.5 %
CM 1805(10) HOLLOW CONTRACTING uJo1g05 [ [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $[  755471$ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 MI TBD $ 659,970 86 124,222
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD $] 674,490 $ 667,590 152,490 | 101% 81%  88% 18.4 %
Claim Status: NONE .918 ™I
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s 4562164 [ 249
$[ 4,144,325 §| 149,437 [ 18 597,142
RIOJCOUNT: Project Mgr. Total Length: MI 3 4,711,604 | 258 9| 345,717|
KM $[ 3,328,617 $| 4,761,872 $| 758,312 | 70%| 46%| 62%[ 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 82,658,373 [ 3,035
$[ 90,615,017 $| 3,745,657 [ 173§ 8,432,381
$[ 86,404,025 [ 3,208 $] 8,344,790
$[ 71,484,918 $[ 85,134,119 $[ 10,290,354 | 84%[ 81%w[ 78%[ 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS uJ 05210 [ [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0 32,247
5430 016 000 02604 Ml 08/18/05 $ 322,469 30 11,085
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM  TBD s 29871 $ 0 0| 93% 34%  83% 3.7 %
Claim Status: NONE M
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ 3 07/07/03 $[ 11,658,171 $ 405,026 2 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 562,278
130 County: CASCADE KM TBD $[ 11,319,008 $ 13,670,954 743,479 | 83% 76% NIA 5 %
Claim Status: COMPLETED M
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P[ 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $] 905954 $ 0 0 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE V] TBD $ 738,860 80 36,822
181 County: MISSOULA KM TBD s 617,481 $ 0 0| 84% 62% 98% 6 %
Claim Status: NONE MI
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o03/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $) 1741173 $ 0 0 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 82,288
181 County: MISSOULA [ ]km  TBD $[ 1,223149 $ 0 0| 8% 72%  98% 6.7 %
Claim Status: NONE [ Iwm
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [ [E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0 37,797
3980 019 000 06205 OVER 772 MI TBD $ 472,458 80 79,532
221 County: POWELL KM  TBD $] 513,707 $ 0 0| 109% 210%  98% 155 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06205 ‘ | 2633933 [ &9
$[ 3,058,929 | $] q | q 3 210,715
Proj. Count: $[ 2633933 | s8d $[ 198,642
$[ 2,354,331 $| 2,633,933 $| 210,715 | 89%| 94%| 98%| 8.4 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | MONTANA DEPARTMENT OF TRANSPORTATI ON Page 28 of 60
g
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 [ [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ d 04/26/05 $[ 161,799 $ 0 0 12,319
4717 004 000 07105 M TBD $ 153,992 30 53,324
310 County: CASCADE KM TBD $[ 182,328 $ 180,086 61,229 | 101% 87%  93% 29.2 %
Claim Status: NONE mI
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,396,320 100 114,725
NORDHAGEN-BLAIR 4449128 140 County: CASCADE [ Jkm TBD $] 1,352,973 $ 0 0| 97% 91% 105% 85 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . 15402874 [ 249
[ 16,539,632 $| 403,025 | 2§ 1,252,663
i), E Project Mgr. Total Length: M $[ 15805896 [ 242 3 940,054
KM $[ 15,507,353 $[ 18,205,763 $| 1,173,519 | 83%| 80| 98%[ 6.1%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: Email: \ mbeckedahl@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3 04/02/03 $[ 487,193 $ 85,259 0 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA [  J KM  09/27/05 s 579,271 $ 0 0| 118% 0% N/A N/A
Claim Status: NONE [ dm
STPX-NH 37(26) S K CONSTRUCTION, INC. [M]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION ~ GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $| 988279 $ - 63432 0 70,687
5000 026 000 12204 RAINAGE & FENCING [ Im TBD $ 721,981 0 44,637
510 County: GLACIER/PONDERA[ | KM  TBD $[ 228,551 $ 0 0| 29% 63% NA 195 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12037813 $ - 62,058 0 1,187,566
0594 036 000 12204 RAINAGE & FENCING mi TBD $ 13,133,124 0 139,566
140 County: GLACIER/PONDERA KM  TBD $] 1,082,179 $ 0 0 8% 12% NA 135 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12204 ‘ s|_1s080506 [0
$[ 13,026,088 | $| - 125490 | 0 $ 1,258253
Proj. Count: $[ 13855108 [ 0 $[ 184,203
$[ 1,260,726 $| 13,980,596 $[ 1,258,253 9%  15%)| d%[ 14.6 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 [[E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dwm TBD $ 2,340,359 5 % 210,713
310 County: PONDERAGLACIER] ~ dKM  TBD $] 2,150,058 $ PENDING $ PENDING 98% 96% N/A 9.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s___tecto0a] [ 9
[ 15,531,998 $| 112,875 | 5§ 1,526,098
Proj. Count: Project Mgr. Total Length: M $[ 16,771,921 | g 3 394,916|
KM $[ 3,990,053 $| 16,659,047 $ 1,526,098 | 24%| 26%]| 0% 9.9%
Project Mgr.‘ 384 \ ‘BERG, GARY \ Work Phone: 265-6821 | Cell Phone: Email: \ gberg@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 3 % 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ]KM 09/14/04 $[ 181,997 $ 203,864 $ 47,832 | 89% 91%  57% 23.9 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 0 182,304
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]km TBD s 712287 $ 0 0| 93% 207% N/A 256 %
Claim Status: NONE [ Iwm
SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4,355,420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4,519,540 $ 1,096 0 348,434
3954 027 000 06902 L & COVER [ ]wm  1017/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU [ kM TBD $] 4,690,979 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ Im
CM 5707(3) RIVERSIDE CONTRACTING, INC. uJos707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 154919% - 682 0 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 191,363 120 12,961
180 County: HILL 452 KM TBD $ 196,679 $ 0 0| 102% 56% 101% 6.6 %
Claim Status: NONE MI
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [[E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640516 $ 62,806 5 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5105027 125 461,982
140 County: HILL KM  TBD $[ 4,904,110 $ 0 0| 97% 76%  97% 9.4 %
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. UJ 05709 | [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[  122358$ - 919 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 140,413 120 10,478
180 County: HILL KM  TBD $] 147,994 $ 0 0| 105% 62% 101% 7.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ s__s5s75508 [ 129
$[ 4,917,791 | $] 61,205 | 5§ 645,072
Proj. Count: $[ 5436803 [ 1258 $[ 485421
$[ 5248783 $| 5,375,594 $| 645,072 | 98%| 79%| 97%[ 9.2 ¥
Project Mgr. Totals for :| [ 384 | BERG, GARY | s__10637.279 [ 229
$[ 10,393,973 $] 80,701 | 5§ 1,071,564
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,717,980 [ 230 9 886,817|
KM $[ 10,834,037 $| 10,702,229 $| 1,102,726 | 101%| 80%| 100%| 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0o $ 15,000

4014 064 000 03B04 .208 MI TBD $ 100,000 30 % 30,553
410 County: LEWIS & CLARK KM  TBD $[ 95073 $ 128,119 $ 38,000 | 74% 80% 100% 32.1 %
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,710,995 2 % 237,661
310 County: LEWIS & CLARK KM  TBD $] 1,721,008 $ 1,804,337 231,873 | 95% 102% 100% 13.8 %
Claim Status: NONE M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0o 3 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ dm TBD $ 403,347 45 3 109,455
410 County: LEWIS & CLARK [ JdKw TBD $[ 390,419 $ 434,525 157,402 | 90% 70%  56% 28 %
Claim Status: COMPLETED V]

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[  1591,986 $ 187,659 14 % 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 349,769
310 County: LEWIS & CLARK KM  TBD s 1,736,479 $ 1,765,596 335463 | 98% 104% 101% 20.1 %
Claim Status: NONE M

CM 5805(9) HELENA SAND & GRAVEL INC uJ 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 % 50,910
181 County: LEWIS & CLARK KM  TBD $[ 301,921 $ 0 0| 98% 184% 105% 16.9 %
Claim Status: NONE mI

CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60

CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $] 225401 $ 0 0o $ 22,679

5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & mi TBD $ 251,993 60 $ 34,787
181 County: LEWIS & CLARK KM  TBD $] 222,619 $ 0 0| 8% 153% 105% 15.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11604 s sso4d | o
$[ 500,399 | $| q | ] 50,351
Proj. Count: $[ 550460 | 60 $ 85,697
$| 524,536 $| 559,460 $| 50,351 | 949%)| 170/%| 105%]| 16.3 ¥4
Project Mgr. Totals for :| [ 387 | [CARLSON, JACK | . Lo [
[ 4105859 $| 290,044 [ 11 ¢ 480,272
Proj. Count: [ 6 | Project Mgr. Total Length: M $| 4473023 [ 331 | 813,135
KM $[ 4,467,515 $| 4,692,037 $| 813,089 | 99%| 100/%|  959% 18.2%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. u 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]wm 092105 $ 1,322,664 45 110,713
181 County: TETON [ ]km TBD $[ 1,388,604 $ 0 0| 105% 70% 104% 8 9%
Claim Status: NONE [ Iwm
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 | [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[  8422941$ - 790 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE ] TBD $ 10,156,849 150 711,831
140 County: TETON KM  TBD $[ 9,095,427 $ 0 0| 90% 78% 96% 7.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | R z} “’480'73;03} } 19(5)} P
RIOJCaUT: Project Mgr. Total Length: MI $[ 11479513 [ 195 3 822,544
KM $[ 10,484,031 $| 11,480,303 $| 1,072,908 | 91%| 77%| 98%| 7.8%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: Email: ‘ wlay @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: S Email: ‘ wlay @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [[E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0o $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ dwm  04/13/05 $  2,885700 o 3 273,034
MARTIN-TOM 444-9252 221 County: BLAINE KM  TBD $[ 2,948,979 $ PENDING $ PENDING | 102% 63% NA 93 %
Claim Status: ACTIVE M
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION [ ] os8/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] TBD $[ 468525 $ 0 0o $ 29,927
5383 106 000 01705 NG [ Iwm TBD $ 299,273 0o $ 640
310 County: CASCADE,LEWIS&C [ | KM  TBD $f  Js 0 0 0% 2% NA N/A
Claim Status: NONE [ Iwm
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL,PLANT MIX SURFA ] 11/14/00 $] 4125579 $ 3,245 0o $ 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 121102 $ 3,646,661 240 618,335
130 County: CASCADE [ ]km TBD $] 3655143 $ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE [ Im
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 8245979 $ 363,169 2 % 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 121102 $ 8,025,804 242 626,986
130 County: CASCADE [ Jkwm TBD $[ 8059,146 $ 8,226,363 658,109 | 98% 95% 100% 7.8 %
Claim Status: ACTIVE [ Im
Contract Totals for : ‘ ‘ 03800 ‘ s_11.306050 [ 249
$[ 12,371,554 | $| 366,414 | 2§ 904,484
Proj. Count: $[ 11,672,465 | 242 8| 1245321
$[ 11,714,289 $[ 12,015,783 $ 1,302,310 | 97%| 96%| 100%[ 10.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1,592,316 $ 129,704 1% 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & Ml 09/01/05 $ 2,067,030 61 $ 163,105
160 County: CASCADE KM  TBD $] 2083155 $ 2,063,900 $ 206,390 | 99% 79% 108% 8 %
Claim Status: NONE M
STPHS 7(42) ROCKY MOUNTAIN TRAFFIC CONTROL X[ 07530 | [E]  05/09/05 $ 5,337 20
2001-SIGNING-VAUGHN SIGNING & DELINEATION [ 9 05/31/05 ${ 6524% 0 0o $ 640
5005 042 000 13405 Ml 06/24/05 $ 5,337 20 % 3,989
411 County: LEWIS\CLARK-CASC KM  09/27/05 $[ 5457% 5,337 $ 6,511 | 102% 61% NA  73.1%
Claim Status: NONE M
STPHS 0002(763) ROCKY MOUNTAIN TRAFFIC CONTROL [ ] osio9/0s $ 47,107 20
2002-D3-SIGNING SIGNING,DELINEATION & PAVEMENT [ ] 05/31/05 $ 55457 $ 0 0o 3 5,653
5381 763 000 13405 MARKINGS [ ] wm  06/24/05 $ 47,107 20 % 7,529
411 County: LEWIS/ICLARKCASC[ ] KM  09/27/05 $[ 47,660 $ 47,107 $ 10,363 | 101% 73% N/A 158 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 13405 ‘ sl s244d [ 2
s 61,981 | 9 g [ d 3 6,293
Proj. Count: 8| 52444 [ 29 8 11,518
$| 53,117 $| 52,444 $| 16,874 | 101%[ 69%] d%[ 21.7 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $] 6,938,185 $ 274,292 4 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS V] TBD $ 6,930,546 4 % 515,612
130 County: CASCADE KM  TBD $[ 6,844,708 $ 0 $ 0| 103% 65% NIA 7.5 %
Claim Status: COMPLETED Mi
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | . s|_202513¢d | 529
[ 21,432,561 $| 770,410 [ 44§ 1,913,814
A Project Mgr. Total Length: MI $[ 21,021,758 [ 364 9 1,936,196
KM $[ 20,645,269 $| 21,087,655 $| 2,354,252 | 99%| 82w[  84%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 [[E]  03/10/03 $ 2,177,751 120

SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3,079,264 $ 23,370 0 261,330

3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml 02/17/05 $ 2,201,121 120 393,102
221 County: CHOUTEAU KM 04/14/05 $[ 2188549 $ 2,261,072 384,382 | 97% 102% 106% 18 %
Claim Status: COMPLETED mI

BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100

USRS CANAL - 13KM NE OF AUGUST  PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $[ 1517,387 $ 0 0 166,108

4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 112,383
221 County: TETON [ kM TBD $] 619,456 $ 0 0| 45% 68%  64% 18.1 %
Claim Status: NONE [ Im

BR 9037(21) J & S CONSTRUCTION INC. X[ 37340 | [E]  11/15/04 $ 187,179 45

COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER 03/02/05 $[ 226851 $ 0 0 18,718

4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ dm  05/05/05 $ 187,179 45 43,453
222 County: PONDERA [ OKM TBD $[ 164,820 $ 0 0| 88% 232% NA 264 %
Claim Status: NONE MI

BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210

MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $] 4,081,869 $ 33,759 2 504,412

2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dm TBD $ 3,396,507 212 397,023
221 County: LEWIS & CLARK [ dkv TBD $[ 2,614,029 $ 0 0| 78% 79%  91% 152 %
Claim Status: ACITVE M

SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. S 00365 | [E]  02/07/05 $ 1,330,819 45

EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0 106,466

5139 006 000 12105 ,LEVELING,SEAL & COVER Ml 09/07/05 $ 1,330,819 45 71,042

MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $[ 1,367,226 $ 0 0| 103% 67% 104% 5.2 %
Claim Status: NONE M

Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | R z} 84‘5‘:23 } Szj o

RIOJCaUT: Project Mgr. Total Length: MI 3 8,499,863 | 522 9| 1,017,003

KM $[ 6,954,079 $| 8,526,054 $| 1,180,086 | 872%| 86%| 83%[ 14.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 89,941,310 [ 1,820
$[ 91,375,906 $| 1,714347 [ 69 9] 8,807,065
$[ 91,655,654 | 1,889 3| 7,083,699
$[ 75,831,316 $[ 94,237,836 $| 9,655,390 | 80% | 73%[ 93%| 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC U] 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118,850 $ 0 0o $ 10,868
5575 003 000 06B04 SIDEWALKS ] TBD $ 108,678 90 3 19,913
180 County: RICHLAND KM  TBD $[ 50079 $ 0 $ 0| 46% 183%  86% 39.8 %
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U] 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $[ 153127 $ 0 0o $ 14,831
5576 002 000 06B04 SIDEWALKS .354 MI TBD $ 148,312 0 % 20,372
180 County: RICHLAND KM  TBD $] 88800 $ 0 $ 0| 60% 137%  86% 22.9 %
Claim Status: NONE .568 Ml
Contract Totals for : H 06B04 ‘ s 256900 [ o
$[ 271,977 | 9] o0 [ 0d 9 25,699
Proj. Count: s 256990 [ 90 8| 40,285
$| 138,873 $| 256,990 $| 25,699 | 54%[ 157|%] 8§%| 29 %
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o 3 53,815
4832 009 000 08604 Ml  08/24/05 $ 448,456 90 3 39,466
310 County: ROOSEVELT KM TBD $[ 442,753 $ 583,865 $ 64,225 | 76% 61% 121% 8.9 %
Claim Status: NONE MI
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P 00022 [[E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $] 933629 $ 0 0o $ 127,624
5152 008 000 08604 EAL & COVER Ml 08/24/05 $ 1,063,535 90 3 50,210
181 County: ROOSEVELT KM  TBD $[ 1,027,653 $ 1,081,947 $ 75,096 | 95% 67% 121% 4.9 %
Claim Status: NONE M
Contract Totals for : H 08604 ‘ sL_151.908 |
$[ 1,194,738 | $| q | 0 3 181,439
Proj. Count: $[ 1511000 [ 90 8 89,676
$[ 1,470,408 $| 1,665,812 $| 139,321 | 88%| 64%| 121]%| 6.1 %
SFCS 573-1(1)0 PRINCE, INC x] 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ d 03/30/05 $[ 1,756,669 $ 0 0o $ 148,062
5163 001 000 15105 Ml 08/31/05 $ 1,480,619 50 $ 81,823
ATKINS-TOM 444-6230 180 County: SHERIDAN KM  TBD $[ 1,462,387 $ 0 $ 0| 99% 55% 104% 56 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us

‘Project Mgr.‘ 401 \ }ARTHUR, RONALD T.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P]ooo62 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 425,239 23 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER Ml 09/21/05 $ 10,185,751 223 $ 743,170
140 County: RICHLAND KM TBD $[ 10,102,240 $ 10,084,036 1,027,952 | 100% 72%  97% 7.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. s___isoloity [ 430
$[ 12,662,120 $| 425,239 23§ 1,233,646
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13435351 453 954,954
KM $| 13,173,906 $| 13,487,457 $| 1,341,034 | 98%| 71%| 100%| 7.2%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: S Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA,INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ dMm  09/15/05 $ 504,738 45 3 102,754
221 County: ROSEBUD [ OKvM TBD $] 507,649 $ PENDING $ PENDING | 101% 145%  73% 20.2 %
Claim Status: NONE mI
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [ [E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 73416 % - 1,320 0o $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ dm  08/08/05 $ 857,857 10 $ 78,725
221 County: CASCADE [ dkvm TBD $] 849,953 $ 868,614 147,664 | 98% 53%  82% 9.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . s 1363919 [ 159
[ 1263208 $ - 1,320 | 0 3 147,989
P T Project Mgr. Total Length: I 3 1,362,599 [ 155 §| 181,479
I $[ 1,357,607 $| 1,373,352 $ 218,327 | 99%| 83%| 79%| 13.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. PJooool | [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, TBD $[ 13,064,677 $ 0 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,144,681 180 35,145
150 County: VALLEY KM  TBD s  ds 0 0 0% 2% NIA N/A
Claim Status: NONE M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 s 934548 8 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER MI TBD $ 844,327 90 116,847
140 County: PHILLIPS KM  TBD $] 713,744 $ 0 0| 8% 138%  69% 16.4 %
Claim Status: NONE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o2/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm 090705 $ 770,525 45 32,762
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE [ | KM  TBD $[ 725686 $ 0 0| 9% 53% 91% 45 %
Claim Status: NONE [ Im
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [ [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $ 392141 $ 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER Ml 08/03/05 $ 448,431 75 61,956
ATKINS-TOM 444-6230 140 County: VALLEY KM  TBD $[ 4443864 $ 0 0| 99% 115%  76% 13.9 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s|_16207964 | 3%
[ 15,176,656 9 g | 0 3 1,614,355
A Project Mgr. Total Length: MI $[ 16,207,964 [ 390 9 246,710
KM $[ 1,884,296 $| 16,207,964 $| 1,614,355 | 19%| 15%[ 41%[ 13.1%

Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|Ind Award Date

Beg Ref. Work Begin
MI

Length .y Work Comp.

End Ref. Final Accpt.

\ Work Phone: 233-3628

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

jfleming@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. s[ 00323 [[E]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $  4,325514 166 828,897
140 County: CARTER KM 12/21/04 $[ 4204273$ 4,205,500 815,000 | 100% 102%  87% 19.7 %
Claim Status: COMPLETED M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 84,411 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8810325 201 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 7,030,061 $ 0 0| 81% 0% 8% NA
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . 12561119 [ 350
[ 12,161,239 $| 574,727 | 17 9§ 1,004,889
Proj. Count: Project Mgr. Total Length: M $[_ 13135839 [ 367 828,897
KM $[ 11,234,333 $[ 12,931,415 $| 1,513,073 | 87%| 53%[ 88%[ 7.4%
Project Mgr.‘ 404 \ ‘KUROKAWA, MARK \ Work Phone: 653-6721 | Cell Phone: Email: \ mkurokawa@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ dMm  10/04/05 $ 3,060,714 120 203,825
221 County: ROOSEVELT [ dKvM TBD $] 2,858,619 $ 0 0| 94% 83% 93% 7.1 %
Claim Status: NONE M
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[oooo1 [[E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 499. 02/13/03 $[ 1,912,640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE Ml 04/19/05 $ 2,075,365 127 215,633
140 County: PHILLIPS KM 09/27/05 $[ 2,107,659 $ 2,204,848 212,825 | 96% 101%  99% 10.2 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: | 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 511-1(5)6 SLETTEN CONSTRUCTION CO s[ 00511 [[E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 $ 0 0o % 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ dmMm 072905 $ 673,427 7% 53,735
221 County: DANIELS [ dkvm TBD $[ 687,253 $ 710,916 113,746 | 97% 47%  99% 7.8 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | s 580318q [ 319
$[ 5,301,189 $] 6,320 | 7§ 574,207
RIOJCOUNT: Project Mgr. Total Length: MI 3 5,809,508 | 322 3 473,193
KM $[ 5653527 $| 5,970,158 $| 570,923 | 99%| 83%| 97%| 8.4%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ ¢ 06/06/05 $  584839$ - 7421 0o % 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 9,645
180 County: DAWSON KM  TBD $[ 21974 % 0 0 5% 25%  63% 43.9 %
Claim Status: NONE mI
IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $] 6332629 % - 67,821 0o $ 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI mi TBD $ 5,141,450 150 50,849
180 County: DAWSON KM  TBD $[ 1,234,795 $ 0 0| 24% 12%  63% 4.1 %
Claim Status: NONE M
STPP 57-7(19)326 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $[  1547254$ - 11,699 0o 3 104,784
5158 019 000 06305 M TBD $ 1,298,095 150 46,920
180 County: DAWSON KM TBD $[ 160,544 $ 0 0| 12% 45%  63% 29.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [ [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ dm TBD $ 78,678 150 6,609
410 County: DAWSON [ dKvM TBD $[ 70,744 $ 0 0| 9% 105%  63% 9.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06305 ‘ sL_7075287 [ 159
$[ 8,553,057 | $| - 86,941] | q 3 566,020
Proj. Count: $[ 6988208 | 150 $[ 114,023
$[ 1,488,059 $| 7,075,237 $| 566,020 | 21%| 20%| 63%[ 7.7 ¥
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 523,605 4 $ 1253257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ §wm TBD $ 11,916,852 184 730,860
140 County: GARFIELD KM TBD $[ 12,058,668 $ 11,618,052 900,000 | 104% 81%  99% 6.1 %
Claim Status: NONE M
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o 3 192,150
2840 008 000 18304 CING,SEAL & COVER MI TBD $ 2,134,998 120 209,253
180 County: WIBAUX KM TBD $[ 1958346 $ 2,000,000 220,000 | 98% 95% 121% 10.7 %
Claim Status: NONE MI
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 4 05/10/04 $[ 721867 $ 0 0o s 74,321
4356 006 000 18304 M TBD $ 825,789 120 27,577
ATKINS-TOM 444-6230 181 County: WIBAUX KM  TBD $[ 709,183 $ 0 0| 8% 37% 121% 3.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ s|_2960767 | 120
$[ 2,739,916 | $| q | 0 3 266,471
Proj. Count: $[ 2960787 [ 120 $| 236,830
$[ 2667529 $| 2,825,789 $| 204,321 | 94%| 80%| 121%[ 8.9 ¥
Project Mgr. Totals for :| [ 403 | LAUCKNER, JAMES | . S|_21420277 [ 450
[ 21,584,099 $| 436,664 | 4 g 2,085,748
A Project Mgr. Total Length: MI $[ 21865935 [ 454 9 1,081,713
KM $[ 16,214,256 $| 21,519,078 $| 1,760,341 | 75%| 61%| 93%| 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,108 $ 0 0o $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 $ 50,253
221 County: ROSEBUD KM  TBD $] 264,018 $ PENDING $ PENDING 0% 142%  98% 19 %
Claim Status: NONE M
IM 94-5(33)189 CENTURY COMPANIES, INC. 1] 00094 | [E]  05/13/05 $ 679,141 40
CULVERT REPAIR - 7KM E FALLON CULVERT REPAIR UNDER BOTH WEST 05/17/05 $] 508594 $ 0 0 101,871
5958 033 000 01E05 & EAST BOUND LANES,GRADE,GRAV [ dwm  07/23/05 $ 679,141 40 57,767
141 County: [ dKvM TBD s 622,618 $ 943,011 67,845 | 66% 85% NI/A 9.3 %
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1100094 | [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3365901 $ - 4270 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER Ml 07/28/05 $ 2,939,262 75 170,496
181 County: ROSEBUD KM TBD $[ 3080404 $ 3,118,700 218,308 | 99% 78% 132% 5.5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s___s9tec0d [ 179
$ 42516008 - 4.270] | q 3 372,626
Proj. Count: Project Mgr. Total Length: M $[ 391233 [ 175 g 278,516
KM $[ 3,967,040 $| 4,355,644 $| 321,425/ | 91%| 87%[ 90%| 7%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,368 $ 0 0o 3 107,868
4833 007 000 02204 VERLAY,SEAL & COVER Ml 07/25/05 $ 1,348,345 90 $ 90,891
181 County: PHILLIPS KM TBD $[ 1383182 $ 1,377,498 $ 110,200 | 100% 82%  93% 6.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL L] 03/11/04 $[ 2115792 $ 172,678 15 254,954
3457 393 000 04903 [ ]wm  o7/08/05 $ 1,872,369 165 221,120
310 County: VARIES [ ]km TBD $] 1,742,777 $ 0 0| 103% 87% 100% 12.7 %
Claim Status: NONE [ Iwm
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7ioosoa $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06803 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150 507,589
150 County: VALLEY [ kM TBD $] 3,233,897 $ 0 0| 46% 90%  73% 157 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . s___loo50709 [ 399
[ 10,438,429 $| 172678 [ 15 9] 923,763
P T Project Mgr. Total Length: MI $[ 10232473 [ 408 3 819,600
KM $[ 6,359,856 $| 10,088,949 $| 926,005 | 63%[ 89%| 89w | 12.9%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: | 233-3612 | Cell Phone: S Email: \ drude@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI MI TBD $ 1,907,456 60 73,720
181 County: FALLON KM  TBD $] 1,732,596 $ 0 0| 90% 38% 87% 43 %
Claim Status: NONE M
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2002485 $ - 3590 0 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm  o0819/05 $ 2,107,521 60 69,525
181 County: FALLON [ ]k TBD $[ 2132,089 $ 2,128,398 85,136 | 100% 82% 103% 3.3 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 14- OCT-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 323-1(16)25 FROST CONSTRUCTION CO. s[ 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[  5254,740 $ - 4,500,776 18 546,297
4138 016 000 03504 ] TBD $ 1,569,192 158 404,176
140 County: CARTER KM TBD $[ 1,612934 $ 1,614,000 360,000 | 100% 112%  56% 25.1 %
Claim Status: ACTIVE M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE II GRADING & GRAVEL SURFACING TBD $[ 4,915,208 $ 0 0 553,533
4138 024 000 05905 M TBD $ 6,150,370 0 52,889
140 County: CARTER KM  TBD $ 942,199 $ 0 0| 15% 10% N/A 5.6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . 16246804 [ 260
| 13893563 $| - 4,512,302] [ 1§ § 1,460,258
I, el Project Mgr. Total Length: M $[ 11734539 [ 278 3 600,310
KM $ 6,419,818 $[ 11,808,160 $| 1,190,208 | 54%| 50%[ 84%[ 9.4%
Project Mgr.‘ 411 \ ‘SLASKA, JIM \ Work Phone: | 377-5296 | Cell Phone: S Email: \ jslaska@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,419,365 182 549,573
140 County: RICHLAND KM TBD $] 7,246,820 $ 7,291,848 600,000 | 99% 92% 101% 7.6 %
Claim Status: NONE M
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S| 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 28,000 0 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,743,157 200 249,467
140 County: PRAIRIE KM TBD $[ 3,264,825 $ 0 0| 34% 32% 51% 7.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|__16850349 | 380
[ 16,645,651 $| 312,176 | 2§ 1,490,732
A Project Mgr. Total Length: MI $[ 171625522 [ 387 9§ 799,040
KM $[ 10,511,645 $| 17,007,005 $| 1,377,213 | 63%| 58%| 74%[ 7.6%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P 00023 [[E]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 $ 1,229,227
140 County: POWDER RIVER KM 09/27/05 $[ 16,852,203 $ 17,208,014 1,299,762 | 98% 95%  96% 7.3 %
Claim Status: NONE M
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ag 03/17/05 $[ 10,071,559 $ 41,310 13 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 11,774,765 181 $ 485,470
140 County: POWDER RIVER KM  TBD $[ 7113327 $ 0 0| 61% 52% 52% 6.8 %
Claim Status: NONE mI
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 % 154,797
160 County: CARTER KM  TBD $] 2723213 $ 0 0| 95% 67% 103% 57 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 410 | SWANSON, ROBERT E. | . s__soow7529 [ 469
[ 28,810,560 $| 566,924 | 5§ 2,473,401
P T Project Mgr. Total Length: MI $[ 31484448 [ 469 $[ 1,869,494
KM $[ 26,688,738 $| 31,818,609 $ 2,468,609 | 84%[ 76%| 8dw| 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 148,366,679 [ 3,759
$[ 142,188,312 $| - 2,023,164] [ 91 $[ 13,381,614
$[  146,343508 | 3,846 3| 8,133,906
$[ 103,465,017 $[ 146,567,791 $[ 13,301,603 | 71%[ 61%[ 83%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 56931(2) JTL GROUP, INC.-BILLINGS X[ 56931 [ [E]  05/26/05 $ 338,888 30

LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d 07/14/05 $[ 358,418 $ 0 0o $ 33,889

5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT M TBD $ 338,888 30 30,491
181 County: YELLOWSTONE KM  TBD $[ 371,005 $ 0 0| 109% 90%  90% 82 %
Claim Status: NONE mI

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163 $ - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M

STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300

COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA TBD $[ 13,538,547 $ 0 0 $ 1,713,100

0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 14,275,836 300 $ 44,802
140 County: STILLWATER KM TBD s Js 0 0 0% 3% N/A N/A
Claim Status: NONE 46 Ml

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 s 615053 $ 11,208 5 49,393

4588 710 000 03105 SYSTEMS [ M 09/15/05 $ 505,134 50 84,494
410 County: YELLOWSTONE [ ]km  TBD s 484,320 $ 512,658 85904 | 94% 98%  86% 17.4 %
Claim Status: NONE [ Iwm

BR 420-1(4)0 BULLOCK CONTRACTING S[ 00420 | [E]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A 10/19/04 $ 127,924 $ 24,314 6 18,330

3435 004 000 05B03 BOX CULVERT [ dmMm  0516/05 $ 207,618 51 42,689
222 County: STILLWATER [ dKM TBD $[ 205362 $ 202,978 64,953 | 101% 66%  39% 20.8 %
Claim Status: NONE mI

STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P[ 00014 [[E]  05/05/03 $ 10,099,238 220

MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9,701,519 $ 235,807 1 % 807,939

2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 $ 992,003
140 County: MUSSELSHELL KM  TBD $[ 10,254,557 $ 10,320,804 $ 1,031,000 | 99% 96% 83% 9.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . s_2s500200 [ e7d
[ 24,463,008 $| 270,419 [ 22§ 2,634,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 25779619 [ 692 9 1,248,023
KM $[ 11,446,987 $| 25,787,904 $| 2,983,632 | 44%| 42w[  42%| 10.9%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: @ Cell Phone: Email: ‘ cfavero@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $] 4,264,852 $ 110,632 4 % 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,741,346 124 521,814
310 County: YELLOWSTONE KM  TBD $[ 2,241,479 $ 0 0| 62% 131%  88% 23.3 %
Claim Status: NONE M
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125,063 $ 0 0o $ 7,499
4731 002 000 10601 [ dwm  1018/01 $ 74,988 0 0
999 County: CARBON [ g KM 0107/02 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: NONE [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 % 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 63 % 269,411
181 County: YELLOWSTONE KM TBD $] 1,861,783 $ 1,858,965 353203 | 100% 76% 116% 14.5 %
Claim Status: NONE M
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY ujo1012 | [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN ~ MILLING & BITUMINOUS PLANT MIX [ ¢ 08/09/04 $] 419664 $ 0 0o $ 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 % 44,214
181 County: YELLOWSTONE KM TBD $[ 405435 $ 0 0| 92% 92%  90% 10.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘Work Phone: 657-0273 Cell Phone: | 670-4059 Email:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 | [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 329 08/09/04 s 377974 8 0 0 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 51,844
181 County: YELLOWSTONE KM  TBD $] 416,699 $ 407,011 89,542 | 102% 58%  90% 12.4 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 13504 ‘ sL__ea5400 [
$[ 797,638 | $] aq | q 3 92,994
Proj. Count: s 845400 [ 30 8 96,058
$| 822,133 3| 845,400 $| 137,765/ | 97%| 70%[ 9% 11.7 ¥4
Project Mgr. Totals for :| [ 510 | FAVERO CRAIG | s 6283324 [ 219
$[ 6,781,336 $| 110,637 | 79 638,450]
RIOJCOUNT: Project Mgr. Total Length: MI 3 6,393,956 [ 217 887,283
KM $[ 5,000,473 $| 6,410,067 $| 897,846 | 78%| 99%| 96%[ 17.7%
Project Mgr.‘ 506 ‘ ‘GOLOB/STUDEBAKER-LEW ‘ Work Phone: @ Cell Phone: S Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY ELECTRI 06/14/04 $[ 2,153,988 $ 199,300 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ am TBD $ 2,200,608 138 246,956
111 County: GARFIELD [ dKM TBD $] 2,072,645 $ 0 0| 104% 82%  99% 11.9 %
Claim Status: NONE mI
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 14 61,007
4728 030 000 05804 mi TBD $ 582,497 74 105,391
141 County: GARFIELD KM  TBD $] 435,083 $ 0 0| 93% 173% 100% 24.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/STUDEBAKER-LEW ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. | | 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $[ 7,998,888 $ 285,898 7 784,190
1302 018 000 07702 FACING [ Iwm 1200104 $ 8,127,801 187 1,122,426
140 County: MUSSELSHELL [ ] KM 07/06/05 $[ 8139389 % 8,154,909 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: NONE [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4,618,448 $ 100,828 4 283,255
3176 010 000 16405 [ Im TBD $ 2,933,380 124 105,590
120 County: FERGUS [ kM TBD $] 40,024 $ 0 0 1% 37%  34% 263.8%
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 506 | GOLOB/STUDEBAKER-LEW | . s___13.145050 [ 489
[ 15,191,128 $| 699,237 | 43 9 1,428,648
I, el Project Mgr. Total Length: M $[ 13844289 [ 529 [ 1580363
KM $[ 10,687,141 $| 13,458,056 $| 1,803,773 | 79%| 83%[ 80%[ 14.8%

Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

\ Work Phone: 657-0273

Cell Phone: | 670-4062 Email: \

rstudebaker@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 0420004 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL ] 09/13/04 $[ 146,334 $ 0 0o % 26,785
4575 644 000 03B03 [ ]wm  o0e/22/05 $ 178,569 60 27,024
411 County: YELLOWSTONE [ kM TBD $[ 173,408 $ 186,135 52,080 | 93% 52%  97% 15.6 %
Claim Status: NONE [ Im
NH-STPP 0002(709) MONTANA LINES, INC [ ] 0420004 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ ]wm  o0e/2/05 $ 277,007 60 57,122
410 County: STATEWIDE [ Jkm TBD $[ 274,080 $ 344,510 84,750 | 80% 67%  97% 20.8 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[14- OCT- 05 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 52 of 60

MCVSR009

‘Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

‘Work Phone: 657-0273 Cell Phone: | 670-4062 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03B03 s__sso57d [ o
$[ 418227 | §] q | 0 3 68,336
Proj. Count: $[ 455576 | 60  $| 84,146
$| 447,488 $] 530,645] $| 136,830/ | 84%| 61%|  97%| 18.8 ¥4
BR 9005(24) SLETTEN CONSTRUCTION CO x] 05129 [ [E]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $[ 1,298,150 $ 0 0o $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ dm 081105 $ 1,226,635 120 192,426
221 County: CARBON [ dkvm TBD $[ 1,233204 $ 1,250,541 275119 | 99% 70%  98% 15.6 %
Claim Status: NONE mI
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [ [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 04/05/00 $[ 1,183,040 $ 90,578 13 % 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dm  0318/02 $ 914,360 163 202,131
221 County: STILLWATER [ dkvm TBD $] 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 502 | MORK/STUDEBAKER-BLGS | . s__2505909 [ 330
[ 2,899,417 9| 90579 [ 13 § 375,898
P T Project Mgr. Total Length: I 3 2596571 [ 343 3 478,703
I $[ 2,626,299 $| 2,865,508 $| 574,597 | 92%[ 83%| 98w 18.2%
Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY \ Work Phone: | 665-2774 | Cell Phone: Email: \ imuhlbeier @state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. S[ 00310 [[E]  08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 259,262 $ - 627 0o $ 282,828
2974 005 000 09704 FACING Ml 09/29/05 $ 2,827,656 120 $ 206,945
140 County: YELLOWSTONE,MU: KM  TBD $] 2875839 $ 0 0| 102% 73%  83% 7.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. s[ 00313 [[E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633695 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & ] TBD $ 720,481 753 25,428
NEVILLE-GARY County: BIG HORN KM  TBD s 6680% 0 0 1% 35%  77% 380.7%
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. s[ 00384 [[E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION mi TBD $ 2,316,255 75 21,716
County: BIG HORN KM  TBD $[ 23686 $ 0 0 1% 9%  77% 917 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10105 ‘ s__s06736 [ 79
$[ 2,628,233 | $| q | 0 3 303,673
Proj. Count: s 303673 [ 79 8 47,144
$| 30,366 $| 3,036,736 $| 303,673 1%[ 16%|  77%[155.3%
BR 9002(31) SLETTEN CONSTRUCTION CO x] 02202 [ [E]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ 4 03/30/04 $] 698,158 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC Ml 11/26/04 $ 750,662 120 $ 82,717
County: BIG HORN KM 09/27/05 $[ 667,482 $ 0 0| 89% 73%  96% 12.4 %
Claim Status: NONE MI
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 [[E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ ¢ 03/15/04 $[ 13,107,363 $ - 1,472,075 32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml 08/09/05 $ 13,724,396 168 1,061,323
County: BIG HORN KM  TBD $[ 13,136,729 $ 0 0| 8% 8% 95% 8.1 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . s zue12159 | 51y
[ 19,024,019 $[ - 1,472,702] [- 32] 9 1,990,800
UL, (SR Project Mgr. Total Length: M $[ 20339450 [ 483 9§ 1,398,129
KM $[ 16,710,411 $| 21,812,152 $| 1,990,800 | 77%| 70%|  9d%| 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘Work Phone: 657-0261 Cell Phone: | 670-3738 Email:‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P[ 00014 [[E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA M TBD $ 979,979 90 142,264
180 County: WHEATLAND KM  TBD $[ 942,043 $ 978,479 156,556 | 96% 91%  96% 15.1 %
Claim Status: NONE M
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P[ 00043 [[E]  12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION, TRENCH EXC 02/16/05 s 857114 $ 99,860 9 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME 568 Ml 06/20/05 $ 594,504 54 139,712
310 County: FERGUS 916 KM 09/30/05 $] 530,256 $ 606,370 230,383 | 87% 61%  44% 26.3 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 [[E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ 4 06/15/05 $ 675911 $ 0 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 40 26,412
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $[ 466,233 $ 0 0| 101% 44%  95% 5.7 %
Claim Status: NONE MI
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. s[ 00419 [[E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ 3d 07/27/05 $[ 509,361 $ 0 1 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 31 53,634
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 329,967 $ 0 0| 74% 100% 113% 16.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . 2384081 [ 209
[ 2,951,588 $| 99,860 | 10 9| 305,659
A Project Mgr. Total Length: Mi 3| 2,484,842 | 215 3 362,022
KM $[ 2,268,499 $| 2,495,208 $| 500,804 | 91w| 72%| 83%| 16%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM-STPU 6904(1) J &S CONSTRUCTION INC. UJ 06904 | [E]  04/07/05 $ 241,274 45

MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ d 05/13/05 $[ 249,184 $ 0 0 33,778

4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN M TBD $ 241,274 45 56,833

NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM  TBD s 208979 $ 0 0| 87% 168%  98% 27.2 %
Claim Status: NONE mI

IM 90-7(75)360 SCHELLINGER CONST CO.,INC. IJooog0 [[E]  07/07/03 $ 8,322,646 140

DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 08/04/03 $[ 8,690,235 $ 66,820 3 832,265

3439 075 000 07603 CING AND DIGOUTS [ 4 wm  1007/04 $ 8,389,466 143 486,807
140 County: SWEET GRASS KM 08/23/05 $] 8465175 $ 8,472,722 832,265 | 100% 58%  97% 5.8 %
Claim Status: NONE M

CM 6901(3) JTL GROUP, INC.-BILLINGS U 06901 | [E]  11/15/04 $ 323,728 60

1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ O 03/25/05 $[ 316663 $ 0 0 48,559

5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA Ml 09/19/05 $ 323,728 60 62,302
181 County: YELLOWSTONE KM TBD $[ 315957 $ 0 0| 98% 128%  75% 19.7 %
Claim Status: NONE M

STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M] 10/13/04 $ 358,367 0

WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 $ 0 0 28,669

4645 050 000 12504 [ ]wm 071505 $ 358,367 0 59,456

URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]Jkm TBD $[ 335337 s 341,815 64,505 | 98% 92% N/A  17.7 %
Claim Status: NONE [ Iwm

STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 | [E]  04/29/04 $ 83,082 30

2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94,007 $ 0 0 12,462

4709 012 000 13404 Ml 11/23/04 $ 83,082 30 23,085
310 County: FERGUS KM 10/06/05 $[ 75031 $ 83,082 33,233 | 90% 69%  23% 30.8 %
Claim Status: NONE 35.8 Ml

Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | S z} 9322221 } 27:} P

RIOJCaUT: Project Mgr. Total Length: MI 3 9,395,917 | 278 $| 688,483

KM $[ 9400473 $[ 9,462,621 ${  1,012340 | 99%[ 68%[ 85%[ 7.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 HSTUDEBAKER-HARLOWTON ‘Work Phone: 632-4236 | Cell Phone: | 698-9721 Email: \

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 | [E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 10,150,866 209 $  1,085894
140 County: SWEET GRASS KM  TBD $[ 10,193,952 $ PENDING $ PENDING | 116% 123%  90% 10.7 %
Claim Status: ACTIVE M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm TBD $ 111,822 180  $ 14,466
140 County: SWEET GRASS [ dkm TBD s 102,301 $ 106,159 40,340 | 96% 36% 104% 14.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0483s | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 $[ 1,100,360
$[ 10,296,253 $[ 8,907,173 3| 920,441 | 116/%[ 1200%]  9d%| 10.7 %
Project Mgr. Totals for :| [ 509 | STUDEBAKER-HARLOWTON | . s 8g0483] [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
Proj. Count: Project Mgr. Total Length: M $ 10262688 [ 209 $[ 1,100,360
KM $[ 10,296,253 $| 8,907,172 $ 920,441 | 116/%[ 1201%| 9d%| 10.7%

ProjectMgr.‘507HTAYLOR, MIKE ‘WorkPhone: 657-0264 | Cell Phone: | 670-3735 Email:‘ mictaylor@state.mt.us

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION X| 33108 [ [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dwm TBD $ 169,601 60 $ 46,288
222 County: MUSSELSHELL [ dkKvM TBD $[ 76917 % 0 0| 45% 182%  63% 60.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH TBD $[ 2,363,327 $ 0 0 335,684
3436 027 000 03705 ROAD WORK [ dm TBD $ 2,237,804 120 23,714
221 County: BIG HORN [ dKM TBD $f  Js 0 0 0% 7% NA N/A
Claim Status: NONE mI
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s[ 00568 [[E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 1024 11/19/03 $[ 2,483,677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES mi TBD $ 2,701,979 183 309,039
221 County: YELLOWSTONE KM  TBD $] 2,637,350 $ 2,999,252 395523 | 88% 78% = 99% 11.7 %
Claim Status: NONE .026 ™I
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [[E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING M TBD $ 731,588 180 196,276
310 County: YELLOWSTONE KM TBD $[ 687,259 $ 731,588 234,109 | 94% 84% 101% 28.6 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 04103 ‘ s|_3366137 | 189
$[ 3,316,371 | $| 67,430 | 3§ 403,937,
Proj. Count: $[ 3433567 | 183 $[ 505319
$[ 3,324,608 $[ 3,730,840 $| 629,632 | 89%| 80%|  99%| 15.2 %
MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL, PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364
140 County: CARBON 274 KM 09/27/04 $[ 441,188 $ 0 0| 89% 115% NA 155 %
Claim Status: NONE M
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S]00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730,727 $ 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX Ml 08/11/05 $ 736,039 112 101,484
221 County: STILLWATER 108§ KM TBD s 738723 $ 747,926 142,106 | 99% 71%  99% 13.7 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(30) EDWARD T COPPS CONST. x] 02318 [[E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379,410 $ 21,772 3% 51,495
3994 030 000 14402 ROADWAY WORK [ dm  10/15/03 $ 417,884 78 114,631
221 County: BIG HORN [ dkvm TBD $[ 394,998 $ 422,982 143814 | 93% 80% 121% 29 %
Claim Status: NONE [ egwm
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS s[ 00568 [[E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE -W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $ 127,869 $ 0 0o $ 12,657
5184 016 000 16105 & SEAL & COVER 744 MI 08/11/05 $ 126,571 30 15,641
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM  TBD $] 145937 $ 0 0| 115% 124%  53% 10.7 %
Claim Status: NONE M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ O 07/08/02 $ 59,013 $ 4,000 0o 3 11,773
4961 001 000 17502 [ dwm 0816002 $ 82,489 30 % 0
999 County: YELLOWSTONE [ §KM 10/10/02 $[ 79,078 $ 0 0| 101% 0% 50% NI/A
Claim Status: NONE [ dm
Project Mgr. Totals for :| [ 507 | TAYLOR, MIKE | s 7sarsed [ 509
$[ 8,285,743 3| 173,202 [ 1§ 3§ 985,878
Proj. Count: [ 9] Project Mgr. Total Length: Mi 3| 7,700,766 | 613 9 875,437
KM $[ 5,201,437 $| 8,011,024 $| 1,360,713 | 65%| 64%[  74%[ 16.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
’ KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 97,402,196 [ 3,460
$[ 97,902,017 $| 1,395899 [ 113 $[ 10,206,001
$[ 98,798,095 [ 3573 $ 8,618,803
$[ 73,637,969 $[ 99,209,710 $[ 12,044,946 | 74%[ 73| 77%[ 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[14- OCT- 05 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 60 of 60

| CONSTRUCTI ON REPORT | MCMSR009
Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 747.95 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 548582760 [ 15,765
$[ 552,946,792 $| 9615013 [ 691 $[ 55,191,837
$[ 558,197,759 | 16,456 $| 42,944,515
$[ 431,509,629 $| 557,779,171 $| 61,432,503 | 77%[ 70%[ 77%| 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




